Site Name: \Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental Date: 5-12-2015 | D AILY'V\.IORK ORDER

_g:,‘gﬁgm Response | Emergency and Rapid Response Service

Branch:  Federal

WORK AUTHORIZED: L e N SN BN I
Continue to pump water on site as_ne_c_essary, dependmg on rainfall. S

Continue development of profiles and disposal of sludge, liquids, and solids. S
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: | ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA N | LeRoy Cassidey, CB&| Federal
Task Order: 062 Date: 5.12.2015 Time:1700 | Date: 5.12.2015  Time: 1700
IPERSONNEL ON-SITE: QTY | Used Unused lg?rtél:PMENT ON- QTY USED  Unused
Response Manager _ _‘t 1 1 | Pick —up Truck 2 V2T
Foreman 1"_ ' 1 | ._ Generatorm_mzm 2 L
Equipment Operator _____t}_ ;__‘___Q_“%_ B _ | Trash Pumps o 0 - ._ _0_ .
Truck Driver ,1% v Utiity Trailer 1 1
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager I 0 0 [ 4.000PSI Pﬁ:iﬁ:ﬁ," - “1_ J _1 _ o
PERSONNEL OFF-SITE i ' OpenTopRollOf 5 | 5
Subcontract Manager . 1 _1_- . _ Vacuum Truck Air Mover N 1 O ___;I__ I
Transport and Disposal Coord 1 1 Carbon Vapor Unit_ ) O il 0 o
Field Cost Accoumant- ‘I”_ - 1 T Skid Steer. : 1 - 1
] - Vacuum/OT Boxes 14 .14 1
9,0001b Overhead Lit 1 | 1
1 Storage Trailer 1 1
Myers (Bean) Pump 1 -1 _
Air Compressor_“ 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued prooessmg of operat:onal H!Safety paperwork procurements and invoices. Continued to work with
TIBM, Dynamic Rental on transportation of FT 1004. Continue with cost estimates and evaluated the lime
ftransportation bids.

T&D Coordlnator continued to work with Clean Harbor on Sodlum Nitrite disposal.

The crew pumped water from the middle pond to the storm sewer. They removed water from VB 25229 and placed it
into FT 1001. They removed solids from the open vessel into VB 25229. Crew removed solids from the WWT area and
cleaned the truck bays in the warehouse.

Dynamlc Rentals relocated OT ro!l offs and vacuum boxes

0sC Beae: Time: R Date: 5.13.2015  Time:0800

N/ Q/

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Contlnue to manage the Iarge rain event Contmue sump cleamng and pressure washlng of empty drums and totes
Continue cieanlng the WWT area. Clean working bays and remove sludge.

Continue to sample profile, and schedule waste for final transportatlon and dlsposal “Continue to process mvmces set
up procurements and track costs.
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